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ESTIMATE RUN 03/27/2017

ESTIMATE SUMMARY 16:23:01

CONTID: C21325         ESTIMATE NO: 0008 PROG 2005

PCN: 21325-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-088                    

PR US 34 BIG THOMPSON CANYON PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 57,550,129.75 PARTICIPATING $ $ 6,926,704.65

AWARD PROJECT AMT: 42,720,522.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -123,994.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.64

CALENDAR DAYS

CALENDAR DAYS

56.67%

24,936,855.89

6,926,704.65

6,926,704.65

6,802,710.39

$

$

$

$

32,613,273.86

0.00

32,613,273.86

0.00

32,613,273.86

-640,807.83

0.00

31,972,466.03

0.00

AMOUNT DUE 31,972,466.03 6,802,710.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,802,710.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

201.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2016

08/09/2016

02/25/2017

07/06/2016

07/20/2016

08/08/2016

08/08/2016
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.100

0.000

201-00001  
 

18,997.001.100

0.00

1.100

ACRE

17,270.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

99,069.001.000

0.00

1.000

L S 

99,069.00000

0015 *Removal of Tree 637.000

7.000

202-00010  
 

218,960.00644.000

2,380.00

700.000

EACH

340.00000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0025 *Removal of Pipe 215.000

0.000

202-00035  
 

5,536.25215.000

0.00

408.000

LF  

25.75000

0030 *Removal of End Section 1.000

0.000

202-00037  
 

892.001.000

0.00

1.000

EACH

892.00000

0035 *Removal of Delineator 53.000

0.000

202-00090  
 

429.3053.000

0.00

80.000

EACH

8.10000

0040 *Removal of Asphalt Mat 153.000

0.000

202-00220  
 

6,196.50153.000

0.00

220.000

SY  

40.50000

0045 *Removal of Pavement Marking 4,041.000

0.000

202-00250  
 

12,123.004,041.000

0.00

4,041.000

SF  

3.00000

0050 *Removal of Ground Sign 2.000

0.000

202-00810  
 

406.002.000

0.00

3.000

EACH

203.00000

0055 *Removal of Guardrail Type 3 107.000

162.000

202-01130  
 

5,864.20269.000

3,531.60

269.000

LF  

21.80000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 240.000

0.000

202-01170  
 

6,840.00240.000

0.00

570.000

LF  

28.50000

0065 Removal of End Anchorage 1.000

1.000

202-01300  
 

4,116.002.000

2,058.00

2.000

EACH

2,058.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

20.000

EACH

3,078.00000

0075 Embankment Material (Complete In Place) 23,771.000

0.000

203-00060  
 

190,168.0023,771.000

0.00

31,506.000

CY  

8.00000

0080 *Rock Excavation 121,135.000

64,819.000

203-00400  
 

12,644,872.00185,954.000

4,407,692.00

272,000.000

CY  

68.00000

0085 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

220,806.000

SF  

0.50000

0090 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

240.00000

0095 Backhoe 58.500

0.000

203-01510  
 

15,502.5058.500

0.00

300.000

HOUR

265.00000

0100 Dozing 10.000

0.000

203-01550  
 

1,970.0010.000

0.00

40.000

HOUR

197.00000

0105 Truck (Dump) 20.250

0.000

203-01582  
 

3,017.2520.250

0.00

40.000

HOUR

149.00000

0110 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

352.002.000

0.00

40.000

HOUR

176.00000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Combination Loader 4.000

0.000

203-01594  
 

560.004.000

0.00

40.000

HOUR

140.00000

0120 *Presplitting 28,827.500

4,266.000

203-02060  
 

347,481.7533,093.500

44,793.00

63,000.000

LF  

10.50000

0125 *Rock Scaler 47.000

2.500

203-02300  
 

25,690.5049.500

1,297.50

240.000

HOUR

519.00000

0130 Mechanized Scaling 24.500

0.000

203-02315  
 

12,519.5024.500

0.00

40.000

HOUR

511.00000

0135 *Blast Vibration Monitoring 0.600

0.100

203-02324  
 

185,311.000.700

26,473.00

1.000

L S 

264,730.00000

0140 Laborer 1.000

0.000

203-02330  
 

74.001.000

0.00

40.000

HOUR

74.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,500.000

CY  

52.25000

0150 *Erosion Log Type 1 (12 Inch) 3,664.000

60.000

208-00002  
 

21,413.003,724.000

345.00

3,724.000

LF  

5.75000

0155 *Silt Fence (Reinforced)(Special) 3,460.000

0.000

208-00019  
 

230,955.003,460.000

0.00

3,460.000

LF  

66.75000

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

2.00000

0165 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

100.000

LF  

4.00000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 533.500

0.000

208-00035  
 

2,400.75533.500

0.00

533.500

LF  

4.50000

0175 Rock Check Dam 23.000

0.000

208-00041  
 

21,781.0023.000

0.00

30.000

EACH

947.00000

0180 Concrete Washout Structure 2.000

0.000

208-00045  
 

25,480.002.000

0.00

2.000

EACH

12,740.00000

0185 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

183.50000

0190 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

50,060.0010.000

0.00

10.000

EACH

5,006.00000

0195 Maintenance Aggregate (Vehicle Tracking Pad) 494.000

86.000

208-00071  
 

41,760.00580.000

6,192.00

700.000

CY  

72.00000

0200 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

56.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

200.000

HOUR

140.50000

0210 *Sweeping (Sediment Removal) 73.750

6.000

208-00106  
 

13,477.7579.750

1,014.00

200.000

HOUR

169.00000

0215 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

247.00000

0220 Erosion Control Management 49.000

8.000

208-00207  
 

111,150.0057.000

15,600.00

125.000

DAY 

1,950.00000



CONTID: C21325         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Temporary Berms 1,780.000

0.000

208-00300  
 

10,680.001,780.000

0.00

6,600.000

LF  

6.00000

0230 Modify Inlet 2.000

0.000

210-04020  
 

7,488.002.000

0.00

2.000

EACH

3,744.00000

0235 *Rock Reinforcement (Dowels) 677.000

370.000

211-01111  
 

112,552.501,047.000

39,775.00

3,435.000

LF  

107.50000

0240 *Rock Reinforcement (Number 10) 171.000

250.000

211-01115  
 

56,414.00421.000

33,500.00

925.000

LF  

134.00000

0245 *Seeding (Native) 2.800

0.100

212-00006  
 

4,442.802.900

153.20

7.200

ACRE

1,532.00000

0250 *Seeding (Furnished) 0.000

0.000

212-00012  
 

0.000.000

0.00

1.100

ACRE

694.00000

0255 *Soil Conditioning 2.800

0.100

212-00032  
 

17,223.102.900

593.90

8.400

ACRE

5,939.00000

0260 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.100

ACRE

8,300.00000

0265 *Spray-on Mulch Blanket 2.800

0.100

213-00012  
 

14,500.002.900

500.00

7.200

ACRE

5,000.00000

0270 *Herbicide Treatment 15,892.000

0.000

217-00000  
 

1,589.2015,892.000

0.00

182,000.000

SY  

0.10000

0275 *Noxious Weed Management 0.414

0.069

218-00000  
 

5,866.880.483

838.13

1.000

L S 

12,146.75000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

137.00000

0285 Aggregate Base Course (Class 6)(Special) (Furnish Only) 4,674.000

11,830.000

304-06010  
 

321,828.0016,504.000

230,685.00

36,741.000

CY  

19.50000

0290 Aggregate Base Course (Special)(Furnish Only) 1,724.000

13,349.000

304-09002  
 

226,095.0015,073.000

200,235.00

26,441.000

CY  

15.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 57.380

0.000

403-00720  
 

12,279.3257.380

0.00

70.000

TON 

214.00000

0300 Geotextile (Separator) (Class 1) 14,310.000

0.000

420-00132  
 

35,775.0014,310.000

0.00

14,314.000

SY  

2.50000

0305 Riprap (Furnish Only) 33,739.000

14,140.000

506-00025  
 

2,968,498.0047,879.000

876,680.00

52,939.000

CY  

62.00000

0310 Riprap (18 Inch) 191.000

0.000

506-00218  
 

45,840.00191.000

0.00

224.000

CY  

240.00000

0315 Concrete Class B 2.400

0.000

601-01000  
 

3,230.402.400

0.00

8.000

CY  

1,346.00000

0320 Reinforcing Steel (Epoxy Coated) 236.000

0.000

602-00020  
 

708.00236.000

0.00

236.000

LB  

3.00000

0325 30 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01305  
 

40,800.0080.000

0.00

80.000

LF  

510.00000

0330 36 Inch Reinforced Concrete Pipe (Complete In Place) 89.000

0.000

603-01365  
 

47,526.0089.000

0.00

209.000

LF  

534.00000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01605  
 

107,400.00120.000

0.00

120.000

LF  

895.00000

0340 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

16,493.001.000

0.00

1.000

EACH

16,493.00000

0345 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

18,100.00000

0350 *Fence (Plastic) 1,766.000

0.000

607-11525  
 

4,238.401,766.000

0.00

7,000.000

LF  

2.40000

0355 *Mesh Anchor (Special) 20.000

29.000

607-55050  
 

78,694.0049.000

46,574.00

106.000

EACH

1,606.00000

0360 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

20.000

EACH

509.00000

0365 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

141,013.000

SF  

4.00000

0370 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

40.00000

0375 *Detour Pavement 4,884.000

0.000

621-00450  
 

1,050,060.004,884.000

0.00

5,251.000

SY  

215.00000

0380 *Construction Surveying 0.563

0.080

625-00000  
 

825,604.280.643

102,719.04

1.000

L S 

1,283,988.00000

0385 *Mobilization (without Autopay) 0.691

0.031

626-00100  
 

8,838,962.260.722

379,512.23

0.920

L S 

12,242,330.00000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Public Information Services (Tier II) 0.414

0.069

626-01102  
 

344,313.800.483

49,187.69

1.000

L S 

712,865.00000

0395 *Pavement Marking Paint (Waterborne) 65.000

0.000

627-00011  
 

8,450.0065.000

0.00

65.000

GAL 

130.00000

0400 *Flagging 8,810.250

1,924.500

630-00000  
 

332,777.2510,734.750

59,659.50

15,500.000

HOUR

31.00000

0405 *Pilot Car Operation 849.000

225.500

630-00001  
 

64,470.001,074.500

13,530.00

2,847.000

HOUR

60.00000

0410 *Traffic Control Inspection 42.000

0.000

630-00007  
 

14,196.0042.000

0.00

97.000

DAY 

338.00000

0415 *Traffic Control Management 140.000

28.000

630-00012  
 

612,192.00168.000

102,032.00

334.000

DAY 

3,644.00000

0420 Uniformed Traffic Control Coordination 8.000

1.000

630-00015  
 

792.009.000

88.00

10.000

HOUR

88.00000

0425 *Barricade (Type 3 M-B) (Temporary) 2.000

1.600

630-80336  
 

1,213.203.600

539.20

4.000

EACH

337.00000

0430 *Construction Traffic Sign (Panel Size A) 197.000

165.700

630-80341  
 

34,093.80362.700

15,575.80

403.000

EACH

94.00000

0435 *Construction Traffic Sign (Panel Size B) 52.500

42.900

630-80342  
 

10,207.8095.400

4,590.30

106.000

EACH

107.00000

0440 *Construction Traffic Sign (Special) 254.000

203.200

630-80344  
 

8,229.60457.200

3,657.60

508.000

SF  

18.00000
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PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Portable Message Sign Panel 6.500

5.200

630-80355  
 

94,734.9011.700

42,104.40

13.000

EACH

8,097.00000

0450 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

877.00000

0455 *Drum Channelizing Device 134.000

107.200

630-80360  
 

11,336.40241.200

5,038.40

268.000

EACH

47.00000

0460 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

135.00000

0465 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

135.00000

0470 *Concrete Barrier (Temporary) (Install Only) 1,494.000

1,195.200

630-80375  
 

131,770.802,689.200

58,564.80

3,340.000

LF  

49.00000

0475 *Traffic Cone 150.000

120.000

630-80380  
 

2,160.00270.000

960.00

300.000

EACH

8.00000

0480 *Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

30,377.702.700

13,501.20

4.000

EACH

11,251.00000

0485 Night Work Lighting 0.440

0.000

632-00000  
 

369,820.000.440

0.00

1.000

L S 

840,500.00000

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

591,481.000

F A 

1.00000

0495 F/A Partnering 2,526.460

0.000

700-70011  
 

2,526.462,526.460

0.00

2,526.460

F A 

1.00000



CONTID: C21325         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21325-BID    ESTIMATE RUN 03/27/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A On-The-Job Trainee 2,394.000

878.850

700-70021  
 

3,272.853,272.850

878.85

3,272.850

HOUR

1.00000

0510 F/A Temporary Stream Crossing 0.000

0.000

700-70034  
 

0.000.000

0.00

1,575,000.000

F A 

1.00000

0515 F/A Removal Snow Removal 0.000

0.000

700-70050  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0520 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0525 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0530 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

2,014,195.000

F A 

1.00000

0535 CMGC Shared Rist Contig. Pool 640,730.300

0.000

700-71001  
 

640,730.30640,730.300

0.00

1,289,772.000

F A 

1.00000

0555 Added Item (Each)/ Temporary Road Closure Gates 3.000

0.000

900-00007  
 

12,129.003.000

0.00

3.000

EACH

4,043.00000

0556 Added Item (Each)/ MMR Test Section #2 1.000

0.000

900-00007  
 

19,270.001.000

0.00

1.000

EACH

19,270.00000

0560 Added Item (Week)/ Traffic Signal (Temp) 1.000

0.000

900-00026  
 

2,120.001.000

0.00

1.000

WK  

2,120.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 Port Traf Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

6,890.00000

2000 Clear and Grub (Phase 2) 0.000

0.000

201-00001  
 

0.000.000

0.00

5.300

ACRE

4,250.00000

2005 Rem Tree (Phase 2) 0.000

0.000

202-00010  
 

0.000.000

0.00

196.000

EACH

475.00000

2006 Rem Delineator (Phase 2) 0.000

0.000

202-00090  
 

0.000.000

0.00

30.000

EACH

8.00000

2010 Rem Pavement Marking (Phase 2) 0.000

0.000

202-00250  
 

0.000.000

0.00

1,870.000

SF  

3.50000

2030 Rock Excav (Spec) (Phase 2) 0.000

0.000

203-00440  
 

0.000.000

0.00

61,281.000

CY  

47.00000

2035 Rock Staining (Phase 2) 0.000

0.000

203-00592  
 

0.000.000

0.00

63,017.000

SF  

0.62000

2040 Blading (Phase 2) 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

240.00000

2045 Backhoe (Phase 2) 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

265.00000

2050 Dozing (Phase 2) 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

197.00000

2055 Truck (Dump) (Phase 2) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

149.00000
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2060 Front End Loader (Rubber) (Phase 2) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

176.00000

2065 Combination Loader (Phase 2) 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

140.00000

2070 Presplitting (Phase 2) 0.000

0.000

203-02060  
 

0.000.000

0.00

15,760.000

LF  

8.00000

2075 Rock Scaler (Phase 2) 0.000

0.000

203-02300  
 

0.000.000

0.00

130.000

HOUR

405.00000

2080 Mechanized Scaling (Phase 2) 0.000

0.000

203-02315  
 

0.000.000

0.00

26.000

HOUR

252.00000

2085 Blast Vibration Monitoring (Phase 2) 0.000

0.000

203-02324  
 

0.000.000

0.00

1.000

L S 

18,000.00000

2090 Laborer (Phase 2) 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

74.00000

2095 Topsoil (Phase 2) 0.000

0.000

207-00205  
 

0.000.000

0.00

1,088.000

CY  

63.00000

2100 Erosion Log Type 1 (12 In) (Phase 2) 0.000

0.000

208-00002  
 

0.000.000

0.00

250.000

LF  

8.00000

2110 Aggregate Bag (Phase 2) 0.000

0.000

208-00035  
 

0.000.000

0.00

240.000

LF  

6.00000

2111 Rock Check Dam (Phase 2) 0.000

0.000

208-00041  
 

0.000.000

0.00

10.000

EACH

711.00000
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2112 Aggregate Bag (Special) (Phase 2) 0.000

0.000

208-00036  
 

0.000.000

0.00

1,250.000

LF  

17.00000

2115 Vehicle Tracking Pad (Phase 2) 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

4,000.00000

2120 Maint Aggregate (Veh Track Pad) (Phase 2) 0.000

0.000

208-00071  
 

0.000.000

0.00

280.000

CY  

70.00000

2125 Removal and Disposal of Sediment (Labor) (Phase 2) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

44.00000

2130 Removal and Disposal of Sediment (Equip) (Phase 2) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

111.00000

2135 Sweeping (Sediment Removal) (Phase 2) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

165.00000

2140 Rem Trash (Phase 2) 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

193.00000

2146 Res Ground Sign (Phase 2) 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

207.00000

2150 Rock Reinf (Dowels) (Phase 2) 0.000

0.000

211-01111  
 

0.000.000

0.00

1,110.000

LF  

50.00000

2155 Rock Reinf (No.10) (Phase 2) 0.000

0.000

211-01115  
 

0.000.000

0.00

475.000

LF  

105.00000

2160 Seeding (Native) (Phase 2) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,192.00000
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2165 Seeding (Furnished) (Phase 2) 0.000

0.000

212-00012  
 

0.000.000

0.00

1.300

ACRE

600.00000

2170 Soil Conditioning (Phase 2) 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

5,000.00000

2175 Mulching (Wood Strand) (Phase 2) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.800

ACRE

6,460.00000

2180 Spray-on Mulch Blanket (Phase 2) 0.000

0.000

213-00012  
 

0.000.000

0.00

0.600

ACRE

4,620.00000

2190 Herbicide Treatment (Phase 2) 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

168.00000

2225 Fence (Plastic) (Phase 2) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

9.00000

2230 Mesh Anchor (Spec) (Phase 2) 0.000

0.000

607-55050  
 

0.000.000

0.00

32.000

EACH

1,250.00000

2235 Mesh Pin (Phase 2) 0.000

0.000

607-55060  
 

0.000.000

0.00

10.000

EACH

396.00000

2240 Wire Mesh (Phase 2) 0.000

0.000

607-55100  
 

0.000.000

0.00

53,310.000

SF  

3.00000

2241 Delin (Ty I) (Phase 2) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

29.00000

2242 Steel Sign Supp (2-In Rd)(Po&Sock) (Phase 2) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

383.00000
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2243 Detour Pvmt (Phase 2) 0.000

0.000

621-00450  
 

0.000.000

0.00

937.000

SY  

125.00000

2244 Const Surveying (Phase 2) 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

181,000.00000

2245 Mobilization (Phase 2) 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

163,768.34000

2246 Pvmt Mkg Paint (Waterborne) (Phase 2) 0.000

0.000

627-00011  
 

0.000.000

0.00

44.000

GAL 

102.00000

2247 Mobilization (w/o Autopay) - Phase 2 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

163,768.34000

2250 Flagging (Phase 2) 0.000

0.000

630-00000  
 

0.000.000

0.00

2,880.000

HOUR

31.00000

2260 Pilot Car Operation (Phase 2) 0.000

0.000

630-00001  
 

0.000.000

0.00

1,080.000

HOUR

48.00000

2265 Const Traf Sign (A) (Phase 2) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

75.00000

2270 Const Traf Sign (B) (Phase 2) 0.000

0.000

630-80342  
 

0.000.000

0.00

6.000

EACH

90.00000

2275 Drum Channel Dev (Phase 2) 0.000

0.000

630-80360  
 

0.000.000

0.00

40.000

EACH

45.00000

2280 Drum Channel Dev (Light) (F) (Phase 2) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

105.00000
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PERIOD

16:23:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2285 Drum Channel Dev (Light) (SB) (Phase 2) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

110.00000

2295 Conc Barrier (Temp) (Furnish & Install) (Phase 2) 0.000

0.000

630-80372  
 

0.000.000

0.00

1,500.000

LF  

114.00000

2310 Night Work Lighting (Phase 2) 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

2335 CMGC Overrun Pool (Phase 2) 0.000

0.000

700-71000  
 

0.000.000

0.00

530,596.000

F A 

1.00000

2340 CMGC Shared Risk Contingency Pool (Phase 2) 0.000

0.000

700-71001  
 

0.000.000

0.00

398,528.000

F A 

1.00000

CAT 31,931,397.256,793,049.3456,051,470.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Special) 0.360

0.090

620-00005  
 

654,854.400.450

130,970.88

1.000

EACH

1,455,232.00000

0545 Field Laboratory (Class 2) 0.360

0.090

620-00012  
 

13,422.150.450

2,684.43

1.000

EACH

29,827.00000

0550 Sanitary Facility 4.000

0.000

620-00020  
 

13,600.004.000

0.00

4.000

EACH

3,400.00000

CAT 681,876.55133,655.311,498,659.00CURRENT AMT0400 $ $ $

$32,613,273.806,926,704.65$57,550,129.75$CURRENT AMTPROJECT TOTAL


